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On behalf of Northeast Communications of Wisconsin d/b/a Cellcom (“Cellcom™),
there is submitted herewith a report of the status of the carrier's progress in achieving 95%
system wide penetration of location-capable handsets

Cellcom is a Tier III that provides wireless service in paris of rural Wisconsin and
Michigan. This report is submitted in compliance with the terms of the Order, CC Docket
No. 94-102, FCC 05-200, released December 9, 2005, conditionally granting Cellcom an
extension through December 9, 2006, of the deadline for compliance with Section
20.18(g)(1)(v) of FCC rules, 47 CF.R. § 20.18(g)(1)(v).

Should any questions arise with respect to this matter, please feel fiee to

communicate directly with the undersigned.

Enclosure

Very truly yours,

RAJD Olm e

Todd Slamowitz
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NORTHEAST COMMUNICATIONS OF WISCONSIN, INC
D/B/A CELLCOM

E911 REPORT

NOVEMBER 1, 2006

The number and status of Phase II requests from Public Safety Answering
Points

. Number of counties in which Cellcom provides service = 23
o Number of counties that have not requested Phase II = 3
o Number of requests received = 19
* Number of requests considered invalid = 0
* Number of counties where Cellcom has implemented Phase 11
=15
*  Number of counties with implementation date scheduled = 5

The dates on which Phase Il service has been implemented or will be
available to PSAPs served by Cellcom's wireless network

*  Cellcom has already implemented Phase II service in the following eleven
counties: Brown, Calumet, Door, Lincoln, Manitowoc, Marathon, Oconto,
Outagamie, Portage, Shawano and Winnebago (in the state of Wisconsin),
and Delta, Dickinson, Houghton, and Marquette (in the state of Michigan).

*  (Cellcom is scheduled to provide Phase II service to the following counties —
Kewaunee (April 1, 2007), Marinette (?77), Waupaca (March 1, 2007),
Waushara (April 1, 2007), and Sheboygan (April 20, 2007). NOTE:
Marinette County - Cellcom is currently ready to turn Phase IT service on in
Marinette County. The reason for the delay is that the PSAP is not ready to
receive and utilize Phase I data. Marinette County has repeatedly delayed
the implementation date and cannot provide a firm date for implementation.
Once they set a date, we will adjust this answer accordingly.

. Counties that have not requested Phase II service from Cellcom: Fond du
Lac, Iron, and Menominee (all in the state of Wisconsin). Please note that
Iron and Menominee have indicated they have no intention of implementing
Phase I1 E911 service at this time.

U Cellcom is prepared to implement Phase II service within six months of
receipt of a valid request from any county that is served by Cellcom’s
network. Since the county determines that date, it is impossible for Cellcom
to know the estimated date for which Phase 1l service will be available for a
specific county where Celicom has yet to receive a request.

e  The counties included an estimated date as to when they would be ready for
Phase II service in their E911 grant applications to the state of Wisconsin.
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4.

A table showing these estimated dates was attached to our initial report.

The PSAPs are not updating this table, so Cellcom will not be including this
table in each filing. If there is a need to see this table, we would refer you to
the table that was included with ow February 1, 2006 quarterly report.

The status of coordination efforts with PSAPs for alternative 95% handset

penetration dates

(Cellcom continues to coordinate its E911 efforts with local PSAPs,
Cellcom provides this quarterly report to each of the 20 PSAPs served by
Cellcom who have implemented, or will be implementing, Phase II E911.
Please note that two counties — Iron and Menominee — have indicated they
have no plans to implement Phase Il E911. Therefore, they are not
receiving our quarterly reports. In addition, Cellcom responds in a timely
manner to any inquiries we receive from PSAPs and to any PSAP 1equests
for Phase I service

Efforts to encourage customers to uperade to location-capable handsets

Cellcom continues to offer various aggressive incentive programs to its
subscribers, including those subscribers that still use non-compliant
handsets. In the past quarter, Cellcom began a direct-mail campaign
specifically targeted at non-compliant customers. While this campaign is
still ongoing, to date the take rate has been 10.4%. In addition, Cellcom
began a campaign involving calling non-compliant customers with an
upgrade offer. Like the direct mail campaign, this one is still ongoing and
has been very successful. Currently the take rate is at 12.1% for this
specific campaign.

The extent of subscribers located in areas with analog service

Cellcom currently has no subscribers located in areas with analog service
only. All cell sites in its network — except one — have digital capabilities.
However, there are subscribers, especially those who use analog 3-watt bag
phones, who receive a stronger, clearer analog signal despite the availability
of a digital signal.

The percentage of customers with location-capable phones

As of October 30, 20006, Celicom is at 94.5% penetration.

Status in achieving compliance and whether Cellcom_is on schedule to meet

its revised 12/09/06 deadline

Due to the aggressive efforts that have been undertaken, Cellcom believes it
will reach 95% penetration by December 9, 2006.



